FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: MIAGAO

20% COMPONENT OF THE IRA UTILIZATION

FOR THE SECOND QUARTER, CY 2020

Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, if Remarks
Date Completion | Incurred to Date any
L. Social Development
1. Purchase/Construction and Improvement of Government Facilities-Social Development
1. Improvement/Rehabilitation of Multi-Purpose Miagao, Iloilo 500,000.00 0.00% not implemented
Building (Stock Room)
2. Rehabilitation of Municipal Plaza Miagao, Iloilo 2,000,000.00 May 20, 2020 0.00% with POW
3. Installation/Rehabilitation of StreetLighting Miagao, Iloilo 4,000,000.00 | February 19, 2020 0.00% with POW
System and Pathway (Plaza, and around the
Church and National Highway from
Tumagboc Bridge to Sapa Bridge
4. Assistance to Barangays
a. Construction/Rehabilitation of Manpower Development Center (Barangay Plaza)
a.1 Barangay San Jose Miagao, Iloilo 100,000.00 0.00% not implemented
a.2 Barangay Lacadon Miagao, Iloilo 600,000.00 0.00% not implemented
a.3 Barangay Caitib Miagao, Iloilo 200,000.00 0.00% not implemented
a.4 Barangay Nam-o Norte Miagao, Iloilo 70,000.00 | February 26,2020 100.00% 70,000.00 completed
a.5 Barangay San Fernando Miagao, Iloilo 150,000.00 0.00% not implemented
a.6 Barangay Dawog Miagao, Iloilo 70,000.00 0.00% not implemented
a.7 Barangay Palaca Miagao, Iloilo 50,000.00 0.00% not implemented
a.8 Barangay Bariri Miagao, Iloilo 75,000.00 0.00% not implemented
a.9 Barangay Buenavista Norte Miagao, Iloilo 80,000.00 0.00% not implemented
a.10 Barangay Pungtod Monteclaro Miagao, Iloilo 70,000.00 0.00% not implemented
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Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, if
Date Completion | Incurred to Date any Remarks

b. Installation of Streetlights
b.1 Barangay Ubos Ilaya Miagao, Iloilo 60,000.00 0.00% not implemented

c. Construction/Rehabilitation of Multi-Purpose Hall
c.1 Barangay Buenavista Sur Miagao, Iloilo 300,000.00 0.00% not implemented
c.2 Barangay Nam-o Sur Miagao, Iloilo 250,000.00 0.00% not implemented
c¢.3 Barangay Potrido Miagao, Iloilo 100,000.00 0.00% not implemented
c.4 Barangay Banbanan Miagao, Iloilo 200,000.00 0.00% not implemented

d. Construction/Rehabilitation of Water Supply System
d.1 Barangay Tan-agan Miagao, Iloilo 200,000.00 | March 2, 2020 100.00% 200,000.00 completed
d.2 Barangay Tabunacan Miagao, Iloilo 70,000.00 0.00% not implemented
d.3 Barangay Dawog Miagao, Iloilo 500,000.00 0.00% not implemented
d.4 Barangay Banuyao Miagao, Iloilo 400,000.00 0.00% not implemented
d.5 Barangay Igpuro-Bariri Miagao, Iloilo 70,000.00 0.00% not implemented
d.6 Barangay Cabunotan Miagao, Iloilo 500,000.00 0.00% not implemented
d.7 Barangay Ilog-ilog Miagao, Iloilo 70,000.00 0.00% not implemented
d.8 Barangay Cubay Miagao, Iloilo 70,000.00 0.00% not implemented
d.9 Barangay Narat-an Miagao, Iloilo 90,000.00 0.00% not implemented
d.10 Barangay Onop Miagao, Iloilo 70,000.00 0.00% not implemented

2. Social Welfare
1. Construction of Fence of Multi-Purpose Building Miagao, Iloilo 200,000.00 0.00% not implemented
(Senior Citizens Center) Phase II
II. Economic Development
1. Agriculture and Fishery Development
1.1Construction/Rehabilitation of Irrigation Facilities Miagao, Iloilo 500,000.00 0.00% not implemented
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Program or Project

Location

Total Cost

Date Started

Target
Completion
Date

Project Status
% of Total Cost
Completion | Incurred to Date

No. of
Extensions, if

any

Remarks

2. Purchase/Construction and Improvement of Government Facilities-Econ

2.1 Construction of Perimeter Fence (Phase III) at
Slaughterhouse

2.2 Rehabilitation of Waste Water Treatment Facility

(Slaughterhouse)

2.3 Rehabilitation of JRBB Hall (Economic Enterprise)

2.4 Concreting of Roads
a. Igpuro Road
b. Naclub Road
c. Bangladan Road

2.5 Rehabilitation of Sto Tomas Street including

Drainage

2.6 Loan Amortization

2.7 Improvement of Banbanan Trading Post

2.8 Improvement of Hablon Weaving Center at

Barangay Indag-an

2.9 Concreting of Road Going to Hablon Weaving
Center

2.10 Construction of Pathway from Sitio Narra to

Bugsukan Falls

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo
Miagao, Iloilo
Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

Miagao, Iloilo

omic Developmen

1,000,000.00

100,000.00

3,181,618.00

1,000,000.00
1,000,000.00
1,000,000.00

1,500,000.00

6,000,000.00

1,000,000.00

2,000,000.00

1,000,000.00

200,000.00

t

June 23, 2020

June 23, 2020

March 17, 2020

June 29, 2020

3.84%

0.00%

0.00%

0.00%
0.00%
0.00%

0.00%

44.11%

0.00%

0.00%

0.00%

0.00%

38,400.00

2,646,845.91

not implemented

not implemented

with POW
not implemented

with POW

not implemented

with POW

not implemented

not implemented

not implemented
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Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, if Remarks
Date Completion | Incurred to Date any
2.11 Assistance to Barangays
a. Construction of Hanging Bridge
a.1 Barangay Igpajo Miagao, Iloilo 70,000.00 0.00% not implemented
a.2 Barangay Calagtangan Miagao, Iloilo 500,000.00 0.00% not implemented
a.3 Barangay Igbita Miagao, Iloilo 200,000.00 0.00% not implemented
a.4 Barangay Sag-on Miagao, Iloilo 70,000.00 0.00% not implemented
b. Construction/Concreting of Roads
b.1 Barangay Pungtod Naulid Miagao, Iloilo 300,000.00 0.00% not implemented
b.2 Barangay Bugtong Lumangan Miagao, Iloilo 500,000.00 0.00% not implemented
b.3 Barangay Guibongan Miagao, Iloilo 70,000.00 0.00% not implemented
b.4 Barangay Cagbang Miagao, Iloilo 70,000.00 0.00% not implemented
b.5 Barangay Dalije Miagao, Iloilo 300,000.00 0.00% not implemented
b.6 Barangay Diday Miagao, Iloilo 300,000.00 0.00% not implemented
b.7 Barangay Damilisan Miagao, Iloilo 250,000.00 0.00% not implemented
b.8 Barangay Tugura-ao Dumping Site Miagao, Iloilo 300,000.00 0.00% not implemented
b.9 Barangay Igpuro Miagao, Iloilo 500,000.00 0.00% not implemented
b.10 Barangay Lanutan Miagao, Iloilo 200,000.00 0.00% not implemented
c. Construction of Box Culvert
c.1 Barangay Frantilla Miagao, Iloilo 140,000.00 0.00% not implemented
I11. Environmental Management
1. Construction of Sanitary Landfill Miagao, Iloilo 3,000,000.00 0.00% not implemented
2. Completion of MRF Building Miagao, Iloilo 500,000.00 0.00% not implemented
3. Construction of Multi-Purpose Building at MRF Area Miagao, Iloilo 500,000.00 0.00% not implemented
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Target Project Status No. of
Program or Project Location Total Cost Date Started Completion % of Total Cost Extensions, if Remarks
Date Completion | Incurred to Date any
4. Assistance to Barangays

a. Construction of Canal/Drainage System

a.] Barangay Tacas Miagao, Iloilo 500,000.00 0.00% not implemented

a.2 Barangay Bolho Miagao, Iloilo 200,000.00 0.00% not implemented
b. Construction of Riverwall Protection

b.1 Barangay Naulid Miagao, Iloilo 300,000.00 0.00% not implemented

We hereby certify that we have reviewed the contents and hereby attest to the veracity and

correctness of the data or information contained in this document.

(Sgd.) JANE N. VALENZUELA
Municipal Budget Officer

(Sgd.) MACARIO N. NAPULAN, M.D.
Municipal Mayor
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